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Project Overview 

 Rebuilding existing general 

purpose lanes 

 

 Improving/expanding 

frontage roads 

 

 Adding TEXpress lanes 
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Project Impact 
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Companies that have worked 

directly on the project: 

133 

People working in the corridor: 1,819 

 

Amount of excavation moved 3.10M CY 

 

Amount of pavement laid 0.22M CY 

 

Amount of money spent (so far) $819M 

Construction Complete 55.9% 



Operations and Maintenance 

www.northtarrantexpress.com 1-888-NTE-2015 

 Ordinary maintenance, cleaning and mowing 

 Assistance to motorists in need (avg 130/month) 

 Snow and ice removal 

 Incident response (avg 0.7/day) 
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Lane Closures

Average over 260 Lane 

Closures per Month 

Lane Closures 
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Recent Activity 
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 Opened the new eastbound frontage road 

from Brown Trail to Bedford Rd.  

 Set beams at Bedford Rd.  

 Reopened westbound entrance from Bedford 

Rd.  

 Set beams at Forest Ridge Dr. 

 Reopened southbound exit to Murphy Dr. 

 Traffic is on final westbound pavement from 

Industrial Blvd. to just east of Precinct Line 

Rd.  





Brown Trail Progress 
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May 2013 

December 2011 



Bedford Rd. Progress 
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May 2013 

December 2011 



Forest Ridge Dr. Progress 
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May 2013 

December 2011 



Central Dr. Progress 
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May 2013 

December 2011 



SH 121/183 Split Progress 
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May 2013 

December 2011 

*Northbound 121 from eastbound 183 left hand 

exit end of June 2013. 



East Terminus Progress 
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May 2013 

December 2011 



Final Configuration East 
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Changes in access eastbound: 

• The on-ramp to eastbound SH 121/183 from Norwood Drive is being moved to 

Brown Trail 

Changes in access southbound: 

• There will be no off-ramp from southbound SH 121 to Central Dr. Traffic will be 

redirected to the previous exit at Murphy Dr. 



Final Configuration East 
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Changes in access westbound: 

• The off-ramp from westbound SH 121/183 to Norwood Drive is being combined 

with a new Brown Trail/Norwood Drive off-ramp 



Information Hotline 

1-888-NTE-2015 

Information Center 

8713 Airport Freeway, Suite 100 

North Richland Hills, Texas 76180  

Project Website 

www.NorthTarrantExpress.com 

Fan us on Facebook 

Follow us @NTExpress 

Keeping You Informed 
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